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Introduction 

 
This report provides information on the Kentucky Department of Fish and Wildlife Resources 

(KDFWR) “Fee In-Lieu of” (FILO) program beginning with the state fiscal year 2012 and 

ending December 31, 2011.  The report includes only a six-month period because the new 

agreement between the FILO program and the USACE went into effect early in 2012 (described 

in more detail below).  Future reports will cover the calendar year.  This report includes financial 

and project status, staffing, and activities performed during the last half of 2011 to fulfill the 

reporting requirements outlined in the 2002 “Agreement Concerning In-Lieu Mitigation Fees” 

between KDFWR and the U.S. Army Corps of Engineers (USACE). 

 
In July 2000, the Kentucky Legislature passed KRS 150.255, which established The Kentucky 

Wetland and Stream Mitigation Fund.  The KDFWR Stream and Wetland Restoration Program 

manages this fund to provide a consistent and successful approach to fulfill compensatory 

mitigation requirements associated with Section 404 and 401 requirements of the USACE and 

the Kentucky Division of Water (KDOW).   

 A Section 404 permit from the USACE and a Section 401 Water Quality Certification from 

KDOW are required for activities resulting in the permanent loss of streams or wetlands that 

require mitigation.  The intent of the mitigation is to compensate for the permanent loss of 

aquatic functions within a defined watershed or regional area.   

One option for 404 permit applicants is to pay a fee to an entity that is approved by the Corps of 

Engineers to conduct the mitigation in-lieu of performing the mitigation themselves.  This 

method of mitigation is termed “in-lieu fee mitigation.”  The Kentucky Wetland and Stream 

Mitigation Fund sponsors an in-lieu fee mitigation program that is supported by payments made 

by 404 permit applicants to satisfy regulatory requirements.  The monies in the fund are used to 

implement projects that improve degraded streams and wetlands throughout the Commonwealth, 

with the majority of projects focused on stream restoration and enhancement on private lands.  

Thus, the success of the program is largely dependent on cooperation and development of 

partnerships with private landowners.  The program also has the alternative of preserving high 

quality aquatic resources. 

The USACE has agreements (Memorandums of Agreement or MOAs) that established two in-

lieu fee programs in Kentucky: Northern Kentucky University (NKU), servicing the northern 

Kentucky region, and KDFWR for the remainder of the Commonwealth (Figure 1).  The 

agreements between the sponsors and the USACE ensure that mitigation is completed, is 

sufficient to compensate for losses, and adheres to applicable regulations and guidelines. By 

accepting in-lieu fee payments, the sponsor is assuming responsibility to provide compensatory 

mitigation pursuant to the terms of the agreement established with the USACE.   

In addition to the in-lieu fee agreement with the USACE, KDFWR entered into a second 

agreement that established an Interagency Review Team (IRT)  of resource and regulatory 

agencies composed of the USACE, KDOW, U.S. Fish and Wildlife Service (USFWS), USEPA, 

and KDFWR.   The function of the IRT is to define conditions under which in-lieu-fees may be 

used, to review and approve individual mitigation projects, and to provide annual reviews of the 
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completed and on-going mitigation projects.   KDFWR participates in programmatic activities of 

the IRT and votes on projects introduced by NKU, but it cannot vote on its own program’s 

projects. 

The IRT requires that all KFDWR in-lieu fee projects be permanently protected through 

conservation easements, the purchase of lands with deed restrictions, and long-term management 

plans on public properties such as U.S. Forest Service National Forest lands.  This involves 

identifying landowners willing to donate a Conservation Easement or purchase of land by a 

resource agency, institution, or non-profit conservation organization.  Conservation easement 

boundaries were typically 25-50 feet on each bank but have recently not been less than 50 feet.  

Recent projects also have tended to be of greater length, usually several thousand feet, in order to 

achieve an economy of scale with construction costs and to lower costs per credit.  

Updated Memorandum of Agreement 

At the end of calendar year 2011, final agency comments were being addressed for the updated 

MOA that complies with the June 2008 Final Mitigation Rule.  The current MOA between the 

USACE and KDFWR has been extended until these changes are made and the new MOA is in 

effect.  The new MOA: 1) delineates service areas into ten units by dividing  upper and lower 

reaches of several major river basins (Licking, Kentucky, and Cumberland) based on mitigation 

credit units (Eastern Kentucky Stream Assessment Protocol and Ecological Integrity Units are 

used in the Eastern Kentucky Coalfield and Adjusted Mitigation Units are used in the remaining 

areas of the Commonwealth); 2) revises the service area boundary between the two in-lieu fee 

programs in northern Kentucky; 3) sets forth frameworks in each of ten service areas for 

prioritizing projects; 4) updates the requirements for mitigation plans, which must be submitted 

with each project; 5) transitions all funds collected under the existing agreement to a credit-based 

fee schedule; 6) establishes a 3-year time frame from the time fees are received for beginning 

construction; and 7) establishes an accounting framework for compliance based on advance 

credits and released credits. 

The FILO program is already in compliance with many of the requirements of the U.S. 

Environmental Protection Agency (USEPA) and USACE 2008 Mitigation Rule, including: 1) 

description of service areas; 2) accounting procedures; 3) statement of legal responsibility of in-

lieu fee program; 4) implementing permanent protection; and 5) development of mitigation plans 

for each project. 

FILO Staff and Basin Assignments 

 
An Internal Policy Analyst position was filled in September 2011 with the hire of Shannon 

MacDonald.  That brought the total staff of the FILO program to seven.  The other six staff are: 

Nick Ozburn, Andy Mowrey, Rob Lewis, B.J. Jamison, Bethany Mulhall, and Tom Van Arsdall.  

Staff are assigned service areas comprised of major watersheds or public lands (Figure 1).   
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Landowner Contacts and Potential Project Site Visits 

 
Stream corridor and wetland projects that were investigated during this period are shown in 

Table 1.  A potential major project was investigated on Goose Creek in Casey County.  Land 

surrounding Fern Lake adjacent to Cumberland Gap National Park was also visited to determine 

if the FILO program could assist in the purchase of the property by preserving and enhancing 

Little Yellow Creek and several tributaries. 

 

Effort was also made to further pursue potential projects identified in previous reporting periods.  

These included Blue Spring Creek in Trigg County, several streams on the Jefferson County 

Memorial Forest, and Farmers Creek on and upstream of Lee K. Nelson WMA in Webster 

County.  

 

Big Sandy Outreach - December 2011 
 

 In November 2011, an extensive outreach effort was begun in the lower Big Sandy River 

service area, including the counties of Boyd, Carter, Elliot, Greenup, and Lawrence. The 
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outreach targeted landowners with more than ten acres that bordered streams thought to be 

potential candidates for mitigation. A multi-media approach was implemented to conduct the 

outreach: a mass mailing of over 3,700 informative postcards: news releases through local 

newspapers and radio stations (Appendix A); and interviews with newspapers and National 

Public Radio.  

 

The outreach elicited a large response from interested landowners, with approximately 200 

phone calls and 50 emails received by KDFWR Stream and Wetland Mitigation Program staff. 

These initial contacts were ranked on factors such as amount of available stream length for 

mitigation, mineral right ownership, and landowner willingness to accept the conservation 

easement. Based on these and other factors, numerous landowners were selected for site visits 

that will be conducted in early 2012.  

 

 
Table 1.  Landowner Contacts and Potential Project Site Visits, Jul 1 – Dec 31, 2011 

 

Date(s) of 

Visit  Property Streams 

FILO Service 

Area County 

8/2/2011 McClahan 
East Fork Little Sandy 

River 
Big Sandy Boyd 

8/23/2011 Sturckle Tributary to Indian Run Big Sandy Greenup 

9/21/2011 Summers Workman Branch Big Sandy Floyd 

12/15/2011 Camardo Abb Cr Big Sandy Lawrence 

12/15/2011 Moore Dry Br Big Sandy Greenup 

8/2/2011 

Asher                                   

(adj to Cumb Gap 

NP) 

Little Yellow Cr and 

several tribs 
Upper Cumberland Bell 

7/26/2011 Price  Green River Green  Casey 

8/17/2011 Spears Rough Cr Green Allen 

9/20/2011 Tomeo 
Goose Cr and several 

tribs 
Green Casey 

10/18/2011 
NRCS Conservation      

Easements 
South Fork Green River Green Lincoln 

10/18/2011 - White Oak Cr Salt Marion 

10/21/2011 Doring Little Twin Cr Lower Kentucky Owen 

12/6/2011 
Kentucky Lake 

WMA 
Panther Cr Jackson Purchase Calloway 
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Program Financial Status 

July 1, 2011 – December 31, 2011 

 
Fund balance at the end of CY11, after revenues of $12.4M, interest of $0.27M, and allocations 

and expenditures of $9.7M (including monies returned to the fund from terminated projects), was 

$40.22M (Table 2).  Figure 2 shows the make-up of the fund balance, which includes not only 

some project funds that have been expended but also allocated project funds that have not yet 

been expended.  The majority of in-lieu fees were allotted to the Big Sandy service area. The 

Kentucky and Green River service areas each received the second largest deposits with more 

than $1.4M.  The Cumberland and Licking both received smaller deposits, while Jackson 

Purchase and Salt River service areas were allotted zero deposits (Table 3). 

 

Table 2.  Fund Balance at end of CY11 ($) 

Beginning Fund Balance               37,199,592 

Revenue Collected                  12,447,475  

Interest Accrued                       267,277 

Expenditures  

 Budgeted to Projects (Pool)                 10,000,000 

 Administration expenses (actual, not 5%)
a
                 0 

Returned to Fund          301,672 

Ending Fund Balance                     40,216,016 
a
Will be accumulated at end of fiscal year 

 

Figure 2.  FILO fund balance at end of CY11 
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Table 3. July 01, 2011 – December 31, 2011 

Receipts and Interest to FILO Fund and Administrative Account, by Service Area ($) 

Service Area 

Receipts to 

Projects 

(92.5%) 

Receipts to 

Admin (5%) 

Receipts to 

Contingency 

(2.5%) 

Total 

Receipts Interest 

Total(Receipts 

+ Interest) 

Big Sandy 7,828,627 423,169 211,585 8,463,380 80,087 8,543,468 

Kentucky 1,640,855 88,695 44,347 1,773,898 82,803 1,856,701 

Cumberland 515,446 27,862 13,931 557,238 38,837 596,076 

Licking 122,322 6,612 3,306 132,240 20,394 152,634 

Salt 0 0 0 0 13,096 13,096 

Green 1,406,664 76,036 38,018 1,520,718 15,373 1,536,091 

Purchase 0 0 0 0 3,322 3,322 

Administrative         13,364 13,364 

Total 11,513,914 622,374 311,187 12,447,475 267,277 12,714,752 

 

 

The majority of receipts have come from transportation projects, with development activities 

contributing the second highest amount (Table 4).   

 

 

Table 4. FILO Receipts by Source July 01, 2011 – December 31, 2011 

 

Source Receipts ($) Percentage of Total 

KY Transportation Cabinet 9,877,812 79.4 

Mining    307,550   2.5 

Development 1,800,872 14.5 

Municipal             0   0.0 

Other   461,240   3.7 

 

FY02 – December 31, 2011 
 

More than $82.6M has been received in project funds and nearly $8M has accrued to the 

program for the ten fiscal years beginning with the first receipts in FY02 (Table 5). Overall, 

transportation projects have generated the majority of fees (Table 6). Pursuant to federal rules 

and the current agreement with the USACE, interest is reserved and restricted solely for the 

mitigation activities of the program.  Interest is accounted and presented separately.   

 

Table 5. FILO Program Fund Receipts and Interest Accrued FY02 – December 31, 2011 ($) 

  Inputs to Fund Projects Admin (5%) Contingency Total 

Receipts 82,612,366 4,383,138 667,251 87,662,754 

Interest 7,817,720 411,459 

 

8,229,179 

Total 90,430,086 4,794,595 667,251 95,891,934 
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Table 6. FILO Receipts by Source FY02 – December 31, 2011 

 

Source Receipts ($) Percentage of Total 

KY Transportation Cabinet 53,374,372 60.9 

Mining 24,431,072 27.9 

Development   5,497,275  6.3 

Municipal   1,838,966  2.1 

Other   2,521,068  2.9 

 

 

Allocated Funds FY02 - December 31, 2011 
 

With total costs allocated for IRT-approved projects (both completed and projected) of 

$58,608,897 (Table 7), there is $24,003,468 remaining as of December 31, 2011 for future 

allocation (Table 7).  Of these funds, $990,272 is targeted for wetland mitigation.  The Kentucky 

River service area shows more funds allocated than funds available.  These deficits will be made 

up using funds transitioned to “Reserve” preceding the new MOA becoming effective.  

Accordingly, the unallocated balance for the Kentucky River Service Area is set at zero.  

Currently, the vast majority of unallocated funds are in the Big Sandy service area, followed by 

the Cumberland, Green, and Licking river service areas (Table 7; Figure 3). 
 

Table 7.  FY02 - December 31, 2011.  Project Receipts, Allocated Funds, and Unallocated 

    Funds by Service Area 
 Stream  Wetland 

Basin Receipts Allocated  Unallocated  Receipts Allocated Unallocated 

Big Sandy 29,650,343 15,809,067 13,841,276   103,563 0 103,563 

Licking 6,370,194 3,817,300 2,552,894   29,412 0 29,412 

Cumberland 11,227,178 7,381,983 3,845,195   360,471 0 360,471 

Kentucky 24,055,205 25,056,102 -1,000,897   305,471 257,457 48,014 

Salt 3,480,164 2,678,900 801,264   75,920 0 75,920 

Green 5,455,025 2,483,623 2,971,402   537,757 233,949 303,808 

Purchase 892,579 890,517 2,062   69,084 0 69,084 

Total 81,130,687 58,117,491 23,013,196
*   1,481,678 491,406 990,272 

*
Un-allocated stream funds in Kentucky River Service Area are set at zero (see text) 

 

 

Over the history of the FILO program, the majority of receipts have been generated from the 

Kentucky River and Big Sandy River service areas, with the Cumberland River service area 

receiving the third highest amount of receipts (Table 7).   
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Figure 3.  Un-allocated Funds at end of CY11, by Service Area  

 
 

 

Mitigation of Impacts 

 
In the history of the FILO program, programmatic indicators have primarily been based on linear 

feet: length of stream mitigated and cost of mitigation per linear foot.  Impact fees and mitigation 

were based most recently on a standard of $170/ft of stream affected.  Recently however, with 

the requirements of the 2008 Mitigation Rule to fully take effect when the new MOA is 

established, impact fees and mitigation have increasingly been based on “credits.”  To phase in 

these requirements, the USACE put out a Public Notice (LRL-1999-760) in November 2009 that 

established fees to be paid for impacts of $396 per Ecological Integrity Unit (EIU) in the Eastern 

Kentucky Protocol region of the Commonwealth (in the Eastern Coal Field Region), $170 per 

Adjusted Mitigation Unit (AMU) in the rest of the Commonwealth, and $30,000 per acre of 

wetland in all parts of the Commonwealth.  The Public Notice also requires that the USACE 

provide FILO with the number of credits necessary to compensate for impacts, a provision not 

required under the current MOA, and that FILO provide receipt for credit purchases to the 

USACE and the permittee.  Thus, all permits issued after the date of the Public Notice must 

contain the necessary information to track credits from an impact and mitigation perspective. 

Although not required, this information has often been collected for permits issued prior to the 

November 2009 Public Notice, and the cost per credit has been an important factor in the 

viability and approval of design of proposed mitigation projects by the IRT. 
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Because in-lieu-fee payments to FILO had little documentation of impacts, especially during the 

first few years of the in-lieu fee program, it is not possible to relate credits earned by mitigation 

to impacts caused by the various 404-permitted activities.  It is assumed that impacts and 

mitigation are occurring on similar stream flow types, resulting in similar linear feet and credits 

affected.  Thus, programmatic success is based on cost/linear foot as in the existing MOA.  The 

available data can show the amount of in-lieu fees received and the timing of the allocation of 

those funds to mitigation projects.  As described above, as about $1.0M of the $58.6M of 

allocated funds will come from non-project funds (departmental and interest) in the Kentucky 

River service area, the actual allocation of project funds is $57.6M, about equal to the amount of 

$57.9M received through FY09 (Figure 4).  In other words, all funds have been allocated by the 

end of CY11 except those received in the past 2.5 years.  This is further illustrated statewide 

(Figure 5) and for each service area (Figures 6-12) over the history of the FILO program.  In 

general, it can be seen that the money is allocated to mitigation projects within approximately 

two years of receiving the fees.  Prior to this year, the Kentucky River basin had seen an influx 

of fees that have now been directed to the Rogers Gap project. At this time, all stream fees 

received in the Kentucky River service area have been allocated to projects.  Service areas other 

than the Jackson Purchase and Salt River service areas have at least $2M of unallocated funds 

remaining, ranging from $2.6M in the Licking River service area to $14M in the Big Sandy 

River service area. 

 

  Figure 4.  Funds Allocated by end of CY11 vs Funds Received by end of FY09 
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  Figure 5. Cumulative in-lieu fees and allocated project funds/operating expenses

 
 
  Figure 6.  Big Sandy River Service Area in-lieu fees and allocated project  

                  funds/operating expenses 
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     Figure 7.  Cumberland River Service Area in-lieu fees and lloacated project  

           funds/operating expenses 

 

 

 

Figure 8.  Licking River Service Area in-lieu fees and allocated project  

      funds/operating expenses 
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  Figure 9.  Kentucky River Service Area in-lieu fees and allocated project 

                  funds/operating Expenses 

 
 

 

Figure 10.  Salt River Service Area in-lieu fees and allocated project 

                  funds/operating Expenses 
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 Figure 11.  Green River Service Area in-lieu fees and allocated project  

                   funds/operating expenses 

 
 

Figure 12.  Purchase Service Area in-lieu fees and allocated project  

                  funds/operating expenses 
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Table 8 provides summary statistics for total cost, length, and credits, and for cost per linear foot 

and cost per credit; Appendix A provides this data for individual projects.  With the addition of 

the large Rogers Gap project in the Kentucky River Service Area, the average estimated project 

cost in the AMU region is now $1.8M, is greater than 15,000 feet in length, gains 15,586 credits, 

and has a cost per credit of $116 and a cost per foot of $120.  Also, 45.6 acres of wetland are 

included in projects (Eagle Cr Tributary, Forest Land Group, Cove Spring) in the AMU region at 

a total cost of $491,406 or $8,245 per acre or wetland credit. 

 

In the EIU region, the average project is estimated at $910,133, is more than 9,500 feet in length, 

gains 2,252 credits, and has a cost per credit of $404 and a cost per foot of $95.  It should be 

noted that the two large preservation projects in the EIU region significantly lower the cost per 

foot, and to a lesser extent the cost per credit, and therefore the average costs do not reflect the 

cost of a restoration project.  Without the two preservation projects, the estimated costs are 

$185/ft and $440/credit in the EIU region.   

 

 

Table 8.  Summary Data for Projects in AMU and EIU Regions of Kentucky
a
  

      AMU Region        EIU Region 

Number of Projects           19            26 

Number of terminated or unfunded projects                       

          that have incurred costs            2                3 

Total Project Cost    $34,945,453     $23,663,445 

Total Stream Cost    $34,454,047     $23,663,445 

Total Wetland Cost             $491,406                - 

Average Stream Project Cost                      $1,813,371              $910,133 

Total Length (ft)               287,607                 247,870 

Average Length (ft)                15,584                         9,533 

Cost/ft (all projects)                   $120                            $95 

Cost/ft (w/o preservation projects)                     -                             $185 

Total Stream Credits               296,087                             58,549 

Average Stream Credits                                       15,584                                 2,252 

Cost/stream credit (all projects)                              $116                                           $404 

Cost/stream credit (w/o preservation projects)      -                       $440 

Total wetland credits (wetland AMUs)                  59.6                   - 

Cost/wetland credit                    $8245                        -  
a
Total costs includes expenses incurred for terminated projects, but total length, total credits and average figures 

don’t include the projects since there were terminated prior to construction.  
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Actions Taken by Interagency Review Team  

 
One large new project was approved by the IRT, repairs were approved on three projects, total 

project costs were increased on eight projects closing out the current MOA, and four projects 

were not approved under the current MOA but can be re-introduced under the new MOA in 2012 

(Table 9).   

 

Table 9.  Actions Taken by Interagency Review Team July 1 - December 31, 2011 

Stream Service Area 

USACE 

District County Type  Action Taken 

Ross Creek  Kentucky Louisville Lee Rehabilitation Total cost of $3,538,760 

Cove Spring Kentucky Louisville Franklin Rehabilitation 

Total project costs 

increased by $113,400 to 

$1,495,000 

East Fk Indian Creek Kentucky Louisville Menifee Rehabilitation 

Total project costs 

increased by $34,265 to 

$1,042,910 

Elm Fork Kentucky Louisville Owen Rehabilitation 

Total project cost 

increased by $242,275           

to $1,768,000 

Pond Creek Kentucky Louisville Owen Rehabilitation 

Not approved for funding 

under current MOA 

Terrys Branch Kentucky Louisville Knott Repairs $80,000 

Trammel Creek Green Louisville Allen Repairs $120,000 

Tributary to Eagle Cr Green Louisville Allen 

Re-

establishment 

Total project cost 

increased by $145,216 to 

$1,000,000 

East  Fork Little 

Sandy River #3 Big Sandy Louisville Boyd 

Repairs and 

wage 

adjustment $163,000 

Pigeon Roost Creek Big Sandy Louisville Lawrence Rehabilitation 

Not approved for funding 

under current MOA 

Keys Creek          Big Sandy Louisville Boyd Rehabilitation 

 Not approved for 

funding under current 

MOA 

Cat Fork Big Sandy Louisville Lawrence Rehabilitation 

Not approved for funding 

under current MOA 

Brushy Creek Big Sandy Louisville Greenup Repair 

$550,000 for bank and 

floodplain stabilization 

Kinniconnick Creek/ 

Indian Creek Big Sandy Louisville Lewis Repair 

Total project cost 

increased by $398,313 to 

$2,061,600 

Hatchery Creek Cumberland Nashville Russell 

Re-

establishment 

Total project cost 

increased by $508,234 to 

$1,950,000 

Puncheon Creek Cumberland Nashville Pulaski Rehabilitation 

Total project cost 

increased by $182,147 to 

$3,000,000 

Harrison Fork Salt Louisville Bullitt Rehabilitation 

Total project cost 

increased by $329,367 to 

$1,700,000 
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Project Status 
 

With the addition of one new project in late 2011, there currently are 45 active or completed 

projects, of which 26 are either built or in construction (Figure 13).  The program has preserved 

two high quality streams (Laurel Creek, Buck Creek) and 1557 acres of their surrounding 

watersheds with over 24 miles of tributaries and also contributed roughly 50% toward the 

purchase of a 2500-acre tract in Scott County that preserves 6.1 miles of high quality intermittent 

and ephemeral streams and restores and enhances another 19 stream miles.   

 

A total of 56 projects have been approved for design by the IRT.  (The two repair projects on 

Brushy Creek are combined with the original Brushy Creek project for this report.)  As discussed 

above, during this reporting period four previously approved projects were not approved for 

funding under the current MOA.  Also, Ben Willim Branch was canceled because of landowner 

concerns, East Fork Clarks River was terminated because of the inability to involve the 

landowner on the opposite bank of the original project, and Hinton Branch was canceled until 

funds are available in the Kentucky River service area.   

 

Brief descriptions of activities during this reporting period are provided below.  Monitoring 

information and compliance status are presented in Appendix B. 

 

BIG SANDY RIVER SERVICE AREA 

 

There are 14 projects in this service area, which is all within the USACE Louisville District and 

coal region using Eastern Kentucky protocols with the EIU credit system.  

 
Ben Willim Branch,  Lewis County.  The project was terminated due to landowner concerns. 

 

Bolts Fork,  Boyd County.  Design was completed and permits have been received.  Landowner contracts 

were signed. Conservation easements need to be signed. 

 

Brushy Creek Emergency Repair,  Greenup County.  No action taken in FY11.  Visual assessments show 

that the repair work done in FY09 was successful.   

 

Brushy Creek Emergency Repair 2,  Greenup County.  No action taken in FY11.   

 

Cat Fork,  Lawrence County.  The project was not approved for funding under the current MOA, but will 

be re-submitted early in 2012 to include the purchase of a 501-acre tract with more than 30,000 ft of 

additional stream length, much of it preservation quality. 

 

East Fork Little Sandy #1,  Lawrence County.  Fifth year of monitoring. 

 

East Fork Little Sandy #2,  Lawrence County.  The first year of monitoring was submitted. 

 

East Fork Little Sandy #3,  Lawrence County.  The first year of monitoring was submitted. 

 

East Fork Little Sandy #4,  Lawrence County.  The first year of monitoring was submitted. 
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East Fork Little Sandy #5,  Lawrence County.   The design engineer is completing design of the project.  

Permit applications have been submitted and comments on the Mitigation Plan have been received. A 

change of scope to move the waterline and construction funds were approved in FY11.   

 

Keys Creek,  Boyd County.  Project has been postponed due to landowner concerns. 

 

Kinniconick Creek/Indian Creek,  Lewis County.  Additional funding for repairs was requested and 

approved in December 2011.  Repairs will most likely be made in Summer of 2012. 

 

Laurel Gorge Preservation,  Elliott County.  The site was dedicated in FY10 as the Ed Mabry-Laurel 

Gorge WMA .  The deed restrictions staved off the threat of potential road construction. 

 

Laurel Creek Tributary, Elliott County.  Project was terminated because of landowner concerns. 

 

Left Fork Trace Creek,  Boyd County.  Fourth year monitoring was submitted.   

 

Locust Creek,  Lawrence County.  Second year monitoring report was submitted. 

 

Middle Creek,  Floyd County.  Fourth year monitoring was submitted.  Debris jam became dislodged 

repairs if needed will take place in summer of 2012. 
 

Pigeon Roost Creek,  Boyd County.  The project is on a stream within the Ramey-Estep Children’s Home 

campus in Boyd County.  The project was disapproved by the IRT for funding under the current MOA, 

but will be re-submitted early in 2012 with an updated conceptual plan and site visit.  

 

Schultz Creek,  Greenup County.  Project is with Real Properties because of title issues. Additional 

landowners from a previous inheritance were discovered, and additional submittals to Real Properties will 

be required. 

. 

Upper Laurel Creek,  Lawrence County.  Third year monitoring was submitted.  

 

CUMBERLAND RIVER SERVICE AREA  

 

There are five projects in the upper Cumberland River basin of this service area, which is in the USACE 

Nashville District and partially in the coal region with Eastern Kentucky protocols and the EIU credit 

system and partially in the AMU region. 

 

Buck Creek Tributary,  Pulaski County.  Minor repairs were completed after the Spring 2011 rain events.  

This project is in the second monitoring year.  The as-built report from TNC has been received. 

 

Buck Creek Preservation,  Pulaski County.  Updated property boundary surveys and signage were 

completed in FY11.  A small parking area was constructed and the WMA was opened to the public. 

 

Cranes Nest Branch,  Knox County.  Design and conservation easement survey are complete.  Permits 

applications were made and permits received.  Construction has begun. 

 

Hatchery Creek,  Russell County.  60% design was completed and pending submittal to the U.S. 

Army Corps of Engineers Nashville District’s planning and regulatory sections.  The 

topographical survey and core sampling have been completed.  The project limits and channel 

location have been established and the completion of the mitigation plan is pending. 
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Puncheon Creek,  Pulaski County.  The design engineer is completing design of the project.  

Construction funding approval is anticipated in FY12. 
 

LICKING RIVER SERVICE AREA  

 
There are three projects in this service area, which is in the USACE Louisville District and uses the AMU 

credit system, except for Magoffin, Morgan, and parts of Rowan and Menifee counties, which are in the 

coal region and are under Eastern Kentucky protocols with the EIU credit system.  

 

Claysville Recovery Land Site,  Harrison County. Second year monitoring was submitted. 

 

Salt Lick Creek,  Bath County.  Project is in construction. 

 

Slabcamp/Stonecoal Branch,  Rowan County.  Project is in construction. 

 

 

KENTUCKY RIVER SERVICE AREA  

 
There are 15 active projects in the Kentucky River service area, which is fairly evenly divided into the 

coal region with Eastern Kentucky protocols using the EIU credit system and the lower basin using the 

AMU credit system.  Two projects were terminated during this fiscal year.  The entire service area is in 

the USACE Louisville District. 
. 

Balls Fork, Knott County.  This is the first project undertaken by the KDFWR in-lieu fee program.  It is in 

the Troublesome Creek watershed and was completed in December 2005.   KDFWR negotiated a sewer 

line crossing under the stream with Troublesome Creek Environmental Authority so as not to disturb the 

riparian zone.  Balls fork was released from monitoring in FY11.   

 

Roger’s Gap, Scott County. This project includes acquisition of 2,500 acres containing approximately 28 

miles of stream, representing ephemeral, intermittent, and perennial flow regimes. The property was 

acquired in December 2011 utilizing funds from the Kentucky Wetland and Stream Mitigation Program 

and department-contributed federal grant money specifically designated for land acquisition. Restoration 

or preservation has been proposed for all streams on the property, which will them be protected under a 

permanent conservation easements as defined by specific deed restrictions. The remainder of the property 

will be managed as a state-owned wildlife management area and will be open to the public.  

 

Bullskin Creek, Leslie County.  This enhancement project was completed in September 2005.  This 

project is pending release from monitoring in FY12. 

 

Cove Spring, Franklin County.  This project is in Cove Spring Park owned by the City of Frankfort and is 

accessible to the public.  Project design is complete and permits have been received, and municipal 

engineers provided an easement survey.  Final project easements are pending, with construction 

anticipated in FY12.  

 

East Fork Indian Creek, Menifee County.  The project is in the Daniel Boone National Forest.  Permanent 

protection will be provided by the U.S Forest Service (USFS) Management Plan.  The project is at 60% 

design. Several meetings with the design contractor, KDFWR and the USFS have been held to 

incorporate USFW comments into design plans.   
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Elisha Creek, Leslie County.  The project is on the USFS Daniel Boone National Forest.  Permanent 

protection will be provided by the USFS Management Plan.  The design engineer has completed the 

design for the project. Project scope was reduced to include only the Left Fork of Elisha Creek.  Permit 

applications were submitted this year.  Construction is anticipated in FY12.   
 

Elm Fork, Owen County.  The project is on Kleber WMA and is accessible to the public.  The final draft 

of design was completed and permit materials prepared.  Permit applications will be submitted early in 

2012and construction should begin in the Fall of 2012. 

 

Guy Cove, Breathitt County.  The project is on Robinson Forest owned by the University of 

Kentucky(UK)  in the Troublesome Creek watershed.  This is a pilot project to rework the valley fill on a 

reclaimed mine site.  The hollow fill is being reworked to more closely match the valley slope instead of 

the traditional fill required by mining regulations.  In addition the reworked material is being “loose-

dumped” per Reclamation Advisory Memorandum 124 that UK research has shown is more successful in 

restoring forest and hydrologic regimes.  During this fiscal year, the second monitoring year report was 

submitted and the third year monitoring year was performed. Groundwater dams were successfully 

installed to remedy water loss in one reach.   

 

Hinton Branch, Estill County.  The project was withdrawn because of the lack of funding in the lower 

Kentucky River service area, but will be re-submitted as funds in the lower Kentucky River service area 

allow. 

 

Mill Creek, Fayette County.   The project is on Mill Creek Elementary School land and provided stream 

and wetland restoration and ongoing outdoor classroom learning opportunities.  Monitoring began in 

FY10 and the first report was submitted in FY11.  The school had expanded its campus on the property.   

 

North Fork Kentucky River, Perry County.  No action taken in FY11.  Credits were not given because 

trees planted along 3500 feet of stream were cut down by Perry County Board of Education in dispute 

over legality of easement.   

 

Pond Creek, Owen County.  The site is on public land on the Kentucky River WMA, accessible to the 

public  The project was not approved for funding under the current MOA, but will be re-submitted at a 

future date as funds in the lower Kentucky River service area allow. 

 

Red Lick, Estill County.  The third year monitoring year was performed by KDFWR.  Although the 

project was determined to be in compliance, additional tree planting will be performed during the 

monitoring period. 

 

Ross Creek, Lee County:  Project adjacent to the Daniel Boone National Forest involving purchase of 500 

acres, preservation, re-establishment, and  rehabilitation of several miles of stream was approved by the 

IRT.   Property appraisals and title searches are in progress.  KDFWR is working to purchase property in 

summer of 2012 and begin design in fall 2012.    

  

Sand Lick Creek, Powell County.  Project was terminated because of unresolved issues on the USFS 

property. 

 

SECC Bank Stabilization., Letcher County.    The project has been released from monitoring.    

 

Terrys Branch.,Knott County.  The project is an extension of the Ball’s Fork project mentioned above in 

the Troublesome Creek watershed and is in the fourth monitoring year.  KDFWR plans to remedy failed 

log vanes in FY12.  Aside from the vanes, habitat has been productive at Terry’s Branch and an improved 
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fish assemblage has resulted.  KDFWR was in negotiations with American Electric Power (AEP) over a 

proposed transmission line.  AEP plans to avoid the project.     

 

Upper Cane Creek, Menifee County.  Design and permit applications were completed.  The conservation 

easement was surveyed and submitted to Real Properties for approval.  Construction is planned for FY12. 

 

 

SALT RIVER SERVICE AREA 

 
There are two projects in this service area, which is entirely within the USACE Louisville District and 

operates with the AMU credit system. 

 

Harrison Fork, Nelson County.  The University of Louisville is working on the project design.  A design 

funding increase was approved in FY10 for extra design work to avoid a gas line, groundwater 

monitoring, and 2-D hydrologic modeling. Bernheim and KDFWR/Real  Properties are negotiating the 

project easement.   

 

South Fork Currys Fork, Oldham County.  The University of Louisville completed the design and 

KDFWR submitted the application and received permits for the project.  The conservation easement was 

surveyed and approval is pending.  Construction is planned for FY12. 

 

 

GREEN/TRADEWATER RIVER SERVICE AREA 

 
There are four projects in this service area, which is within the USACE Louisville District and operates 

under the AMU credit system.    

 

Eagle Creek Tributary, Union County.  Design approval was granted in FY10.   The oil/gas lease 

easement restrictions for permanent protection of the site from mineral extraction should be signed early 

in 2012. 

 

Forestland Group Tract, Union County.  Project approval was granted in FY10.  Land acquisition for 

permanent protection of the site will is nearly complete. 

 

Haney Fork, Butler County.  The fifth year monitoring was completed in September 2011 and the report 

was submitted December 2011. The success criterion for vegetation was met at 464 hardwoods per acre. 

The annual compliance visit is scheduled for May 2012. Release from monitoring is anticipated in FY 

2012, pending fulfillment of mitigation success criteria and written verification from the Corps.   

 

Trammel Creek, Allen County.  An early flood event in May 2010 caused minor damage to portions of 

the project.  Project repair was completed in summer 2010.  Year 2 monitoring was completed in FY11 

and the monitoring report was submitted in December 2011. The annual compliance visit was conducted 

in June 2010. Based on information obtained from the previous monitoring reports and the annual 

compliance visit, it was determined that the site required tree planting and minor stream bank repairs. The 

repairs are anticipated to occur in FY12.  
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PURCHASE AREA (Tennessee River and Mississippi River) and LOWER 

CUMBERLAND RIVER BASIN 
 

There are two projects in the Purchase service area, which is within the USACE Memphis District and 

operates under the AMU credit system.   

 

East Fork Clarks River, Callaway County.  Project terminated because of inability to involve the 

landowner on opposite bank of original project. 

 

Obion Creek #1, Hickman County.  Due to downstream dredging a headcut has progressed through the 

lower portion of the project.  KDFWR and the University of Louisville have addressed the problem and 

planned repairs for FY12.  This project is complete pending final repair. 

 

Obion Creek #2, Hickman County.  Construction by the University of Louisville’s Stream Institute and 

Douglas Amphibious is progressing.  The project is in its second phase of construction which includes 

repairing any sections and the placement of any structures. 
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Appendix A 

 

Press Release for Big Sandy Outreach  
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Kentucky Dept. of Fish and Wildlife Resources News 

 

Stream Team offers landowners free repairs to eroding and 

unstable streams 
 

Nov. 21, 2011                 Media Contact: Dave Baker 

FOR IMMEDIATE RELEASE   1-800-858-1549, ext. 4454 
  

FRANKFORT, Ky. – Thousands of landowners in five eastern Kentucky counties are 

receiving notices in the mail from the “Stream Team.” The mailer comes from the Kentucky 

Department of Fish and Wildlife Resources, which is offering to repair unstable or eroding 

streams at no cost.  

“Unstable stream banks erode valuable soil and property and in turn hurt downstream 

fisheries,” said Kentucky Fish and Wildlife Commissioner Jon Gassett.  “Problems like bank 

erosion can – and should – be repaired.  We have the funding available to make these repairs, 

and we can do it at no cost to landowners.” 

“Small streams are a very important part of Kentucky lands and its fisheries,” said 

Fisheries Director Ron Brooks. “We are excited to have a program that meets the needs of 

working lands and clean water.” 

While any stream in Kentucky can be considered for the program, Kentucky Fish and 

Wildlife is making a special effort in Boyd, Carter, Elliott, Greenup and Lawrence counties. The 

funds come exclusively from the Stream and Wetland Mitigation Fund. No general fund tax 

dollars or hunting/fishing license money will be used. The mitigation fund is a trust that was 

created solely to improve local streams throughout Kentucky.    

There are criteria that have to be met. For example, the steams must be at least 1,000 feet 

long with banks that are eroding or unstable, and both sides of the stream must be available for 

repairs.  

Any landowner who did not receive a notice from Kentucky Fish and Wildlife could still 

be eligible. For more information, including additional requirements, visit the Kentucky Fish and 

Wildlife website at fw.ky.gov and look under the “Habitat Improvement” tab. Landowners also 

may contact B.J. Jamison with the “Stream Team,” at (502) 564-9802 or by email: 

bj.jamison@ky.gov. 

 

 

-30- 

 

The Kentucky Department of Fish and Wildlife Resources manages, regulates, enforces and promotes 

responsible use of all fish and wildlife species, their habitats, public wildlife areas and waterways for the benefit 

of those resources and for public enjoyment. Kentucky Fish and Wildlife is an agency of the Tourism, Arts and 

Heritage Cabinet. For more information on the department, visit our web site at fw.ky.gov.  
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AMU Area 
Basin/Stream                                                    Type County USACE  District 404 Permit # Project Cost Length   (ft) Credits Cost/ft Cost/credit 

BIG SANDY RIVER                   

Monitoring Phase                   

Kinniconnick Creek Rehabilitation                  
Enhancement 

Lewis Louisville LRL-2007-409-pgj $2,061,600 6,782 10,308 $304 $200 

CUMBERLAND RIVER                   

Design Phase                   

Hatchery Creek Establishment Russell Nashville   $1,950,000 6,500 15,750 $300 $124 

Puncheon Creek Rehabilitation                        
Enhancement  

Pulaski Nashville   $3,000,000 11,760 17,765 $255 $169 

Monitoring Phase                   

Buck Creek Tributary Rehabilitation                 
Enhancement 

Pulaski Nashville   $236,750 1,221 1,262 $194 $188 

GREEN RIVER                   

Conceptual Phase                   

Eagle Cr Tributary (Stream) Rehabilitation                
Enhancement 

Union Louisville   $800,000 7,750 13,840 $103 $58 

Eagle Cr Tributary (Wetland) Establishment Union Louisville   $200,000 40 ac 40   $5,000 

Forestland Gr Tract (Stream) Preservation            
Enhancement 

Union Louisville   $711,223 26,320 7,484 $28 $100 

Forestland Gr Tract (Wetland) Restoration                 
Enhancement 

Union Louisville   $33,949 5.6 ac 5.6   $6,061 

Monitoring Phase                   

Trammel Creek Rehabilitation                 
Enhancement  

Allen Louisville LRL-2008-936-pgj $712,500 3,800 6,314 $188 $113 

Haney Fork Watershed No. 2 Rehabilitation                     
Enhancement 

Butler Louisville   $259,900 4,330 3,248 $60 $80 

JACKSON PURCHASE                   

Construction Phase                   

Obion Creek II Rehabilitation                 
Enhancement 

Hickman Memphis MVM-2010-074 $780,976 23,000 69,000 $34 $11 

Monitoring Phase                   

Obion Creek Rehabilitation     
Enhancement 

Hickman Memphis 200300263 $71,013 5,684 17,052 $12 $4 

Terminated Project                   

East Fork Clarks River   Marshall Memphis   $38,528         
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AMU Area (con't) 
Basin/Stream                                                    Type County USACE  

District 
404 Permit # Project Cost Length   

(ft) 
Credits Cost/ft Cost/credit 

KENTUCKY RIVER                   

Conceptual Phase                   

Rogers Gap Preservation  
Enhancement 
Rehabilitation 

Scott Louisville   $12,491,720 133,191 77,820 $94 $161 

Ross Cr Preservation        
Re-establishment 
Rehabilitation 

Lee Louisville   $3,538,760 20,165 7,338 $175 $482 

Design Phase                   

Elm Fork  Rehabilitation 
Enhancement 

Owen Louisville   $1,768,000 7,600 11,100 $233 $159 

Permitting Phase                   

Cove Spring (Stream) Rehabilitation 
Enhancement 

Franklin Louisville LRL 2009 614 
pgj 

$1,237,543 7,001 9,236 $177 $134 

Cove Spring (Wetland) Establishment Franklin Louisville LRL 2009 614 
pgj 

$257,457 20.64 ac 14   $17,784 

Monitoring Phase                   

Mill Creek Rehabilitation 
Rehabilitation 

Fayette Louisville LRL-2009-611-
pgj 

$182,050 750 682 $243 $267 

Not Approved for Further Funding                   

Pond Creek   Owen Louisville   $17,284         

Terminated Project                   

Hinton Branch   Estill Louisville   none         

LICKING RIVER                   

Construction Phase                   

Salt Lick Rehabilitation 
Enhancement 

Bath Louisville   $1,647,800 5500 8,250 $300 $200 

Monitoring Phase                   

Claysville Recovery Land Aq Site Enhancement Harrison Louisville LRL-2008-644-
pgj 

$269,500 2,600 2,554 $104 $106 
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Basin/Stream Type County USACE   
District 

404 Permit # Project Cost Length   
(ft) 

Credits Cost/ft Cost/credit 

SALT RIVER                   

Design Phase                   

Harrison Fork  Rehabilitation 
Enhancement 

Nelson Louisville tba $1,700,000 8,900 12,179 $191 $140 

South Fork of Curry's Fork Rehabilitation 
Enhancement 

Oldham Louisville LRL-2009-98-
pgj 

$978,900 4,753 4,905 $206 $200 

Total Stream Projects 19       $34,454,047 287,607 296,087     

Total Wetland Projects 3       $491,406 66.24 59.6     

Average Stream         $1,813,371 15,137 15,584 $120 $116 

Average Wetland         $163,802 22.08ac 19.86   $8,245 
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EIU Area 
 Basin/Stream  Type County USACE      

District 
404 Permit # Project Cost Length   

(ft) 
Credits Cost/ft Cost/credit 

Big Sandy River                   

Construction Phase                   

Brushy Creek Rehabilitation 
Enhancement 

Greenup Louisville 200400931 $736,400 4,755 2,140 $155 $449 

Brushy Creek Repair   Greenup Louisville LRL-2008-902-jct $115,575 1,027 - $113 - 

Brushy Creek Repair 2   Greenup Louisville LRL-2009-1074-pgj $118,900 830 - $143 - 

Brushy Creek Repair 3   Greenup Louisville   $550,000         

East Fork Little Sandy #2 Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2009-332-pgj $2,137,548 12,598 5,402 $170 $396 

East Fork Little Sandy #3 Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2008-1082-pgj $1,616,400 9,778 4,376 $165 $369 

East Fork Little Sandy #4 Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2009-123-pgj $817,700 3,159 1,195 $259 $684 

East Fork Little Sandy #5 Rehabilitation 
Enhancement 

Lawrence Louisville   $775,000 2,955 1,360 $262 $570 

Locust Creek Rehabilitation 
Enhancement 

Lawrence Louisville LRL-2008-1249-pgj $688,315 3,550 1,338 $194 $514 

Permitting                   

Bolts Fork Rehabilitation 
Enhancement 

Boyd Louisville   $1,212,923 6,760 2,765 $179 $439 

Schultz Creek Rehabilitation 
Enhancement 

Greenup Louisville 2009-806 $739,795 2,900 1,305 $255 $567 

Monitoring                   

East Fork Little Sandy #1 Rehabilitation 
Enhancement 

Lawrence Louisville 200401120 $332,893 1,650 742 $202 $396 

Middle Creek Rehabilitation 
Enhancement 

Floyd   LRL-2006-1256-pgj $858,460 9,180 2,214 $94 $388 

Upper Laurel Creek Enhancement Lawrence Louisville 200500901 $697,500 3,000 1,350 $233 $517 

Left Fork of Trace Creek Rehabilitation 
Enhancement 

Boyd Louisville 2006-00160 $269,200 1,300 585 $207 $460 

Preservation Project     Louisville             

Laurel Creek Gorge Preservation Elliot Louisville - $1,925,000 83,059 7,725 $23 $249 

Terminated Project                   

Laurel Creek Tributary   Elliott Louisville   $155,858         
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EIU Area (cont’) 
 Basin/Stream   Type County USACE 

District 
404 Permit # Project Cost Length   

(ft) 
Credits Cost/ft Cost/credit 

Ben Willim Branch 
  Lewis Lousville   none         

Not Approved for Further 
Funding 

                  

Cat Fork 
  Lawrence Lousville   none         

Keys Creek   Boyd Louisville   none         

Pigeon Roost Creek   Boyd Louisville   none         

          

Cumberland River                   

Permitting                   

Crane's Nest Branch Rehabilitation 
Enhancement 

Knox Nashville 2009-01424 $527,820 2,275 1,078 $232 $490 

Preservation Project                   

Buck Creek Rehabilitation 
Enhancement 

Pulaski Nashville   $1,667,413 56,502 5,255 $35 $381 

Kentucky River                   

Design Phase                   

East Fork Indian Creek Rehabilitation 
Enhancement 

Menifee Louisville   $1,042,910 2,948 1,787 $354 $584 

Monitoring Phase     Louisville             

Laurel Fork of Troublesome Cr   Breathitt Louisville LRL-2007-615 $1,576,062 5,515 2,200 $318 $228 

Balls Fork Rehabilitation Knott Louisville   $61,450 803 270 $77 $796 

Bullskin Creek Rehabilitation  Leslie Louisville 200500205-pgj $218,900 1,823 729 $120 $300 

Red Lick Creek Rehabilitation 
Enhancement 

Estill Louisville   $100,483 1,860 837 $54 $120 

North Fork Kentucky River Enhancement Perry Louisville   $30,000 3,538 0 $8   

SECC Bank Stabilization Rehabilitation 
Enhancement 

Letcher Louisville   $61,888 821 82 $75 $755 

Terrys Branch Rehabilitation 
Enhancement 

Knott Louisville 200500205 $734,000 2,992 1,227 $245 $598 

Permitting                   

Upper Cane Creek  Rehabilitation 

Enhancement 

Menifee Louisville LRL-2009-433-pgj $1,055,475 5,902 1,297 $179 $814 
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 Basin/Stream   Type County USACE 
District 

404 Permit # Project Cost Length   
(ft) 

Credits Cost/ft Cost/credit 

Elisha Creek-USFS Rehabilitation 
Enhancement 

Leslie Louisville   $788,607 4,067 1,912 $194 $412 

Terminated Project                   

Frozen Creek   Breathitt Louisville   $150,220         

Red Lick #2   Estill Louisville   $750         

Sand Lick Creek     Louisville   none         

Licking River                   

Construction Phase                   

Slabcamp Creek-Stonecoal Branch Re-establishmen t Rowan Louisville LRL-2009-762-pgj $1,900,000 14,180 9,378 $134 $203 

Total Stream Projects
a
 26       $23,663,445 247,870 58,549     

Average
a
   

      $910,133 9,533 2,252 $95 $404 

a
Total cost includes expenses incurred for terminated projects, but total length, total credits, and average figures don't include the projects since they were terminated prior to construction 
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Appendix C 

 

Compliance Information 
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Project 

404 Permit 
Number/Date 

Authorized 

 
 
 
 

401PM/ 
KDFWR PM 

 
Date 

Concept 
Plan/Pre-  

Application 
Site Visit 

 
Approval 
Date of 
Design/ 
Const 
Funds 

Project 
Completion 

Date (FY) 

First/Final 
Monitoring 

Year (FY) 
Monitoring 

Report Rec’d 
Mitigation 

Status Comments/Issues 

  
    

    BIG SANDY RIVER 
 

    
    

Ben Willim Branch - 
Bicknell/ 
Jamison  

5/13/09 
--  

  
Closed Project terminated 

Boltz Fork 
LRL-2010-00698 

5/13/11 
Bicknell/ 
Jamison 

 
Jun 2008 

8/20/08 
12/8/10 

 
- 2012 - Open Not constructed 

Brushy Creek 
LRH-2004-00931 

7/22/04 
Bicknell/ 
Jamison 

 
Apr 2004 

5/4/04 
2/2/05 2006 2007 -- 

Released from 
monit 

Project failure; Approved for bank stabilization. 
monitoring suspended; repair ongoing 

Brushy Creek Stabilization 2 
LRL-2009-1074 

10/29/09 
Bicknell/ 

Zimmerman 
 

NA 
5/13/09 
5/13/09 Jan 2010 - - - No monitoring required 

Cat Fork 
 
- 

Bicknell/ 
VanArsdall 

 
Nov 2009 

12/2/09 
-- 

 
- - - - Not approved for further funding 

East Fork Little Sandy #1 
LRH-2004-01120 

4/11/04 
Bicknell/ 
Jamison  

2/11/03 
11/12/05 Jan 2007 2007/2011 None Open 

 

East Fork Little Sandy #2 
LRL-2009-332-pgj 

10/29/09 
Bicknell/ 
Jamison 

 
Jan 2007 

2/21/07 
9/16/09 Feb 2011 2011/2015 2011 Open 

 

East Fork Little Sandy #3 
LRL-2008-1082-pg 

5/7/09 
Bicknell/ 
Jamison 

 
Apr 2007 

6/25/07 
2/18/09 2011 2011/2015 2011 

 
Open 

 

East Fork Little Sandy #4 
LRL-2009-123-pgj 

6/12/09 
Bicknell/ 
Jamison 

 
Sept 2007 

10/17/07 
3/11/09 2010 2011/2015 2011 

 
Open 

 

East Fork Little Sandy #5 LRL-2011-00456 
Bicknell/ 
Jamison 

 
Dec 2008 

2/18/09 
12/8/10 

 
- - - - Not constructed 

Keys Creek - 
Bicknell/ 
Jamison  

5/13/09 
--- 

 
- - - - Not approved for further funding 

Kinniconnick Creek 
LRL-2007-409-pgj 

3/27/08 
Bicknell/ 
Jamison 

 
Jul 2004 

7/14/04 
3/1/08 2009 2009/2013 2011 Open Most likely will be repaired in Summer 2012 

Laurel Creek Gorge - 
Bicknell/ 
Jamison 

 
Jul 2007 

8/15/07 
NA 2010 NA NA NA Preservation 

Laurel Creek Tributary - 
Bicknell/ 
Jamison  

6/24/2005 
-- 

 
- - - Terminated 

 

Left Fork of Trace Creek 
2006-00160 

7/10/06 
Bicknell/ 
Jamison 

 
Sept 2004 

1/12/05 
4/19/06 2008 2008/2012 2011 Open 

 

Locust Creek LRL-2008-1249-pgj 
Bicknell/ 
Jamison 

 
Jun 2005 

6/24/05 
9/30/09 Dec 2010 2010/2014 2011 Open 

 

Middle Creek 
LRL-2006-1256-pgj 

10/31/07 
Bicknell/ 
Jamison 

 
Apr 2004 

7/14/04 
6/25/07 2008 2008/2012 2011 Open 

 

Pigeon Roost Creek - 
Bicknell/ 

VanArsdall 
 

Aug 2009 
9/16/09 

-- - - - - Not approved for further funding 

Schultz Creek 
LRL-2009-806 

5/24/10 
Bicknell/ 
Jamison Sept 2007 

10/17/07 
3/17/10 - 2012 - - Not constructed 
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Project 

404 Permit 
Number/Date 

Authorized 

 
 
 
 

401PM/ 
KDFWR PM 

 
Date 

Concept 
Plan/Pre-  

Application 
Site Visit 

 
Approval 
Date of 
Design/ 
Const 
Funds 

Project 
Completion 

Date (FY) 

First/Final 
Monitoring 

Year (FY) 
Monitoring 

Report Rec’d 
Mitigation 

Status Project terminated 

Upper Laurel Creek 
200500901 

3/2/06 
Tewksbury/ 

Jamison 
 

Jun 2003 
7/13/03 
10/5/05 2008 2009/2013 2010 Open 

Missing as-built and Yr 1 Monit Report 
some maintenance and non-native species removal 

CUMBERLAND RIVER 
 

    
    

Buck Creek NA 
Scott/ 

Mowrey 
 

Apr 2009 
 

5/13/2009 
 

2010 NA NA NA preservation 

Buck Creek Tributary 
NRL-2007-0115-1 

12/29/07 
Scott/ 

Mowrey  
6/1/07 

6/25/07 
 

Jan 2010 2011/2015 
As-built 
survey Open 2nd year Monitoring Complete 

Crane's Nest Branch 
2009-01424 

3/1/2010 
Scott/ 

Mowrey  
4/16/08 

11/16/09 - 2012 - Open In Construction 

Hatchery Creek - 
Scott/ 

Mowrey  8/17/2010 - 2013 - - 60% Design 

Puncheon Creek - 
Scott/ 

Mowrey  
8/20/2008 

-- - 2012 - - Design complete / pending permits 

LICKING RIVER 
 

    
    

Claysville Recovery Land 
LRL-2008-644-pgj 

6/3/09 
Scott/ 

Jamison 
 

Apr 2006 
10/5/05 
3/16/08 

 
2010 2010/2014 2011 Open 

 

Salt Lick Creek 
LRL-2011-00891 

-- 
Scott/ 

Jamison 
 

Jun 2008 
8/20/08 
8/20/08 

 
-- - - Open Under constructed 

Slabcamp C r -Stonecoal Br 
LRL-2009-762-pgj 
10/30/09;8/12/10 

Scott/ 
Jamison 

 
Aug 2005 

10/5/05 
5/13/09 

 
2012 2012/2016 - Open under construction 

KENTUCKY RIVER 
 

    
    

Balls Fork 
LRL-2002-01447 

9/26/06 
Fry/ 

Ozburn 
 

--- 2/1/02 
 

Dec 2005 2007/2012 Na Open 
 

Beluga (Rogers Gap) -- 
Fry/ 

Westrick 
 

Mar 2011 
4/11 
4/11 

 
- - - - Not designed 

Bullskin Creek 
LRL-2005-0205-pgj 

2/22/04 
Fry/ 

Ozburn 
 

-- 
2/11/03 
2/6/04 

 
Sept 2005 

-- 
2011 - Open 

 

Cove Spring 
LRL- 2009-614-pgj 

1/7/11 
Fry/ 

Ozburn  
10/17/07 
5/13/09 

 
- 2012 - Open Not constructed 

East Fork Indian Creek - 
Fry/ 

Ozburn  4/16/08 
 
- - - - Not constructed 

Elisha Creek LRL-2011-00404 
Fry/ 

Ozburn  
6/1/06 

2/18/09 
 
- - - Open Not constructed 

Elm Fork - 
Fry/ 

VanArsdall 
 

Mar 2009 
3/17/10 

-- 
 
- - - - final draft design at end of CY11 

Guy Cove 
LRL-2007-00615 

9/17/07 
Fry/ 

Ozburn 
 

-- 
1/12/06 
8/15/07 

 
Mar 2009 

2009 
2013 2009-10 Open repairs made  

Hinton Branch 
 

Fry/Ozburn  
12/2/09 

-  
  

Closed Project terminated until funding available 
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Project 

 
404 Permit 

Number/Date 
Authorized 

 
 
 
 

401PM/ 
KDFWR PM 

 
Date 

Concept 
Plan/Pre-  

Application 
Site Visit 

 
Approval 
Date of 
Design/ 
Const 
Funds 

 
Project 

Completion 
Date (FY) 

 
First/Final 

Monitoring 
Year (FY) 

 
Monitoring 

Report Rec’d 

 
Mitigation 

Status 
 

Comments/Issues 

Mill Creek 
LRL-2009-611-pgj 

7/20/09 
Fry/ 

Ozburn 
 

-- 
4/16/08 
5/13/09 

 
Oct 2009 2010/2014 

2010 and 
As-built Open 

 

N Fk KY River tree planting NA 
Fry/ 

Ozburn  
10/14/05 

- 2006 - - Closed no credits - trees cut by Perry Co Bd Educ 

Pond Creek (stream) - 
Fry/ 

VanArsdall 
 

Apr 2009 
5/13/09 

- - 2013 - - Not approved for further funding 

Pond Creek (wetland) - 
Fry/ 

VanArsdall  
5/13/09 

- - 2013 - - Not approved for further funding 

Red Lick Creek LRL-2005-1331 
Fry/ 

Ozburn  
10/4/05 
4/18/07 

 
Dec 07 2008/2012 2010 Open 

More tree planting will be done by 
KDFWR; missing Monit Reports Yrs 1-2 

Ross Creek 
 

Fry/Ozburn April 2011 12/14/2011 Apr 2014 - - Open Property purchase, survey, and design in 2012 

Sand Lick Creek - 
Fry/ 

Ozburn  
4/16/08 

- 
 
- - - Terminated 

 

SECC Bank Stabilization NA 
Fry/ 

Ozburn  
2/1/03 

5/10/06 
 

Apr 2007 2008-2012 
None 

required Released No monitoring required 

Terrys Branch 
LRL-2005-00205 

6/27/06 
Fry/ 

Ozburn -- 
7/17/03 
10/5/05 

 
Dec 2007 2008-2012 2010 Open 

repair log vanes; plant native 
trees; monitoring likely extended 

Upper Cane Creek 
LRL-2009-433-pgj 

10/18/09 
Fry/ 

Ozburn 
 

-- 
1/12/05 
2/18/09 

 
-- -- - Open Not constructed 

SALT RIVER 
 

    
     

Harrison Fork - 
Tewksbury/ 

Ozburn  
1/16/08 

- - 2012 - Open In design 

 
South Fork of Curry's Fork 

LRL-2009-98-pgj 
9/29/09 

Tewksbury/ 
Ozburn 

 
-- 

7/18/06 
5/13/09 

 
- 2012 - Open Not constructed 

GREEN RIVER 
 

    
     

Eagle Cr Tributary (Stream) - 
Jackson/ 

VanArsdall 
Mar 2010 

-- 
3/17/10 

-- 
 
- - - - Not designed 

 
Eagle Cr Tributary (Wetland) - 

Jackson/ 
VanArsdall 

Mar 2010 
-- 

3/17/10 
-- 

 
- - - - Not designed 

 
Forestland Gr Tract (Stream) - 

Jackson/ 
VanArsdall  

12/2/09 
-- 

 
- - - - Not designed 

Forestland Gr Tract 
(Wetland) 

 
- 

Jackson/ 
VanArsdall  

12/2/09 
-- 

 
- - - - Not designed 

 
Haney Fk Watershed No. 2 

LRL 2004-01363 
5/26/05 

Jackson/ 
Westrick Mar 2004 

5/5/04 
4/13/05 

 
2006 2007/2011 All rec’d Open 

  
Trammel Creek 

LRL-2008-936-pgj 
4/24/09 

Jackson/ 
Westrick Apr 2006 

6/7/06 
2/18/09 

 
2010 2010/2014 2011 Open As-built report posted 7/1/11 

JACKSON PURCHASE 
 

    
    

Obion Creek 
 

200300263 
Fry/ 

Mowrey  
6/4/03 
6/4/03 

 
2006 2007/2011 2011 Open Complete 

Obion Creek II 
 

MVM-2010-074 
Fry/ 

Mowrey May 2012 
4/16/08 
5/13/09 

 
- - - Open In Construction 
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